

# Structure.Gantt Documentation

Welcome to Structure.Gantt documentation.

- Quick Start Guide
- Introducing Structure.Gantt
- Creating Your First Gantt Chart
  - Define Your Chart Manually
  - Using Structure Wizard
- Working With Your Gantt Chart
  - Working With Tasks
    - Scheduling Tasks
    - Adjusting Duration
    - Working With Dependencies
  - Gantt Chart Elements
  - Resource Management
  - Exporting to a Printable File
  - Using Gadgets
    - Jira Dashboard Gadget
    - Confluence Gadget
- Gantt Chart Settings
- Gantt Configuration in Details
  - General Settings
  - Scheduling
    - Work Estimates
    - Manual Scheduling
    - Precision
    - Grouping
    - Progress
  - Dependencies
  - Resources
  - Calendars
- Managing Gantt Configurations
  - Charts and Configurations Permissions
  - Deleting Gantt Configurations
- Administrator's Guide
  - System Requirements and Installation
  - Enterprise Deployment
  - Confluence Configuration for Gadgets
- FAQ
  - Does Structure.Gantt support Jira Data Center?
  - Does Structure.Gantt support Portfolio for Jira hierarchy?
  - I have increased the capacity (Units) of the resource, but the task still takes the same amount of time to complete
- Release Notes
  - Structure Gantt 1.2 Release Notes
  - Structure.Gantt 1.1 Release Notes
    - Structure.Gantt 1.1.1 Release Notes
  - Structure.Gantt 1.0 Release Notes
    - Structure.Gantt 1.0.1 Release Notes
- Structure.Gantt Roadmap