## **Scheduling Tasks**

Gantt charts can be scheduled automatically based on project start dates, task estimates, predecessors and dependency types. Or tasks can be manually scheduled based on Start/Finish dates or sprints.

- Automatic Scheduling
  Manual Scheduling by Start or Finish Date
  Planning with Sprints
  Fixed Duration